B70-270 274 Lab Mods rev..xls
Two Page Report

PROJECT TITLE: B70-270/274 Lab Modifications

Building: Fill In Architect: Name
Project No: FM5B00 Struct Engr:  Name
Account No: FM5B00 Mech Engr:  Name
Fund Type: WA Elect Engr: Name
Status: Fill In IHEM Engr: Name

Year Funded: 2005

PM:

PA:

Client:

Report Period:
NEPA/SARS:

Dan Galvez
Jackie Bess
George Reyes
10-2005

Fill In

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

NEPA:
CEQA:
SARS:
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B. WORK PERFORMED:
WBS Description

Physical Progress (%)

1.0 ED&l Title |
Title Il
Title 11

2.0 Construction

Plan
0%
0%
0%
0%

Actual
0%
0%
0%
0%

C. PROJECT SCHEDULE:
WBS Description

Day (Mo/Yr)

Plan

Forecast

Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title | Authorization
Title | Start
NEPA Approval
SARS Approval

 Title | Completion
Title 11 Authorization
Title 1l Start
Release For Bid
Receive Bids

« Title Il Desigh Completion
Title 11l Authorization
Title 11l Start

2.0 Construction

Subcontract Award
Construction Start
"As-Built" Drawings

« Construction Completion
Title Il Completion
Final Report/Close-Out

D. COST REPORT:

Amount ($K)

Est. to
Complete
A=F-B

WBS Description

Cost to Date Liens
B C

Total Est.
Cost

O
|

App'd Budget| Cost Plan
E F

[
>
T
@

Percent
Complete
G=B/F

Engineering, Design & Insp. (36)
Construction (38)
Standard Equipment 0
Project Management (14)
Subtotal (88)
5. Contingency 0
Total (88)
Change Since Last Rep (88)

PR

36 0
38 158

0 29
14 0
88 187

0 0
88 187
88 187

O OO OO0 oo
O OO OO0 O oo
O OO OO O oo

0%
0%
0%
0%
0%
0%
0%
0%

Percent Spent (B/D) =
Total Obligation (B+C) =
DOE/OAK Authorization to date =

0%
$276 K
$540 K

DOE/HQ Obligations to Date:
Cost to Date:

Outstanding Liens to Date:

End of FY Unobligated Balance:
End of FY Uncosted Balance:

$276
$88
$187
$0
$0
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